AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L ContractiD Code Page 1 Of22

Cost - Pl us- Fi xed- Fee

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
P00038 2007JUN28 SEE SCHEDULE
6. | ssued By Code | w6Hzv | 7. Administered By (If other than Item 6) Code S1403A
U S. ARWY TACOM LCMC DCVA  CHI CAGO
AVBTA- AQ AHLA 1523 WEST CENTRAL ROAD
THOVAS M CHELI N (586) 753- 2322 BLDG 203
WARREN, M CHI GAN 48397- 5000 ARLI NGTON HEI GHTS |L 60004- 2451
HTTP: / / CONTRACTI NG. TACOM ARMY. M L
VEAPON SYSTEM WPN SYS: MV
EMAI L: THOVAS. M CHELI N@S. ARW. M L SCD B PAS NONE ADP PT HQ339
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

DRS SUSTAI NMENT SYSTEMS | NCORPORATED
201 EVANS LN
ST. LQUI'S, MO 63121-1126

9B. Dated (Seeltem 11)

10A. Modification Of Contract/Order No.

Ws6HZV- 05- C- 0003
10B. Dated (See Item 13)

TYPE BUSI NESS: Large Business Performng in US.

Code 98255 | Facility Code 2004DECO8

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accountlng And Appropriation Data (If required)
ACRN: NET | NCREASE: $1, 673, 015. 00

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MDD CODE: G It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of: Mitual Agreenment of the Parties

HENN.

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor I:' isnot, isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Contract Expiration Date: 20070CT31

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
DENI SE M KA
DENI SE. M KA@QJS. ARMY. M L (586) 574- 7076
15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / SI GNED/ 2007JUN28
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243



Reference No. of Document Being Continued Page 2 of 22

CONTINUATION SHEET
PIIN/SIIN WB6HZV- 05- C- 0003 MOD/AMD P00038

Name of Offeror or Contractor: DRS SUSTAI NVENT SYSTEMS | NCORPORATED

SECTI ON

A - SUPPLEMENTAL | NFORVATI ON

MODI FI CATI ON P00038 TO CONTRACT Ws6HZV- 05- C- 0003

PROGRAM M707 KNI GHT SYSTEMS TECHNI CAL SUPPORT
PREVI QUS CONTRACT AMOUNT: $29, 464, 740. 00
AMOUNT OF THI'S ACTI ON: $ 1,673,015.00
CURRENT CONTRACT AMOUNT: $31, 137, 755. 00

1. This docunent is contract nodification P00038 to contract We6HZV-05- C-0003. The purpose of this contractual action is to:

Real | ocat e 15,183 Engi neering STS Level of Effort hours and funding totaling $1,673,015.00 to CLIN 0001AL and fundi ng SubCLI N
0001BX, outlined on Wrk Directive 0003-E600, Revision J fromthe 17,466 Logistics STS Level of Effort hours and funding
totaling $$1,673,068. 00 reduced from CLIN 0001BS on previous nodification P00037 to contract Ws6HZV-05- C-0003. Work Directive
0003- E600, Revision J also extends the period of performance to 31 Decenber 2007 on FYO05 APA funded CLIN 0001AL and FYO5 - FYO7
APA fundi ng SubCLINs 0001AZ, 0001BH, 0001BP, 0001BU, 0001BVY, and 0001BW

Extend the period of performance of FYO5 APA funded CLIN 0001AR and FY06 APA funded SubCLIN 0001BQ to 31 COctober 2007, outlined
in Wrk Directive 0003-E504, Revision C

Extend the period of performance of FY06 APA funded CLIN 0001BL to 06 July 2008, outlined in Wrk Directive 0003-E702,
Revi sion A

Extend the period of performance of FYO6 APA funded CLIN 0001BMto 06 July 2008, outlined in Wrk Directive 0003-E705,
Revi sion A

Extend the period of performance of FYO5 APA funded CLIN 0001AG and FY06 APA funded SubCLIN 0001BK to 31 July 2007, outlined in
Work Directive 0003-L502, Revision B.

Extend the period of performance of FY06 APA funded CLIN 0001BR to 06 July 2008, outlined in Wrk Directive 0003-L702,
Revi sion A

Extend the period of performance of FYO5 APA funded CLIN 0001AX and fundi ng SubCLI N 0001BA to 06 July 2008, outlined in Wrk
Directive 0003-L704, Revision A

2. This reallocation of 15,183 Engineering STS Level of Effort (LOE) hours and funding totaling $1,673,015.00 effected by this contract

nodi fication is on the follow ng CLIN(S):
SubCLI N Prior Thi s Change Tot al
0001AL

(Fundi ng SubCLIN: 0001BX)

Hour s 117, 675 15, 183 132, 858
Estimat ed Cost $11, 687, 515. 00 $ 1,532, 117.00 $13, 219, 632. 00
Fi xed Fee $ 1,074, 623.00 $ 140, 898.00 $ 1,215,521.00
Cost Plus Fixed Fee $12, 762, 138. 00 $ 1,673,015.00 $14, 435, 153. 00
3. The reallocation of 15,183 Engi neering STS LOE hours and funding under Mdification PO0038 is at the rate of $110.19 ($100.91 for

the Esti

mat ed Cost and $9.28 for the Fixed Fee) for Wirk Directive 0003- E600, Revision J.

4. This nodification is a bilateral action inpacting the contract ambunt. This contractual action increases the total contract anount
by $1,673,015.00 fromthe prior ambunt of $29,464,740.00 to a new total of $31,137,755.00, and increases the total STS LCE hours
exercised to date by 15,183 hours from 276,048 to 291, 231 LCE hours:

Prior Thi s Change Tot al
Hour s 276, 048 15, 183 276, 048
Esti mat ed Cost $26, 983, 415. 00 $ 1,532,117.00 $28, 515, 532. 00
Fi xed Fee $ 2,481, 325. 00 $ 140, 898. 00 $ 2,622,223.00
Cost Plus Fixed Fee $29, 464, 740. 00 $ 1,673, 015. 00 $31, 137, 755. 00
5. Al other terms and conditions of contract Ws6HZV-05- C-0003 remai n unchanged and in full force and effect.



Reference No. of Document Being Continued Page 3 of 22

CONTINUATION SHEET
PIIN/SIIN WB6HZV- 05- C- 0003 MOD/AMD P00038

Name of Offeror or Contractor: DRS SUSTAI NVENT SYSTEMS | NCORPORATED

*** END OF NARRATI VE A0038 ***



CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN WB6HZV- 05- C- 0003 MOD/AMD P00038

Page 4 of 22

Name of Offeror or Contractor:

DRS SUSTAI NVENT SYSTEMS | NCORPORATED

ITEM NO SUPPLIES/SERVICES QUANTITY |[UNIT| UNIT PRICE AMOUNT
SECTION B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS
0001 SECURI TY CLASS: Uncl assified
0001AG SERVICES LINE | TEM 248, 562. 00
NOUN: FS3 FSR SUPPORT
PRON:  X15GX396X1 PRON AMD: 04 ACRN: AE
AMS CD: 31107175005
WD 0003-L502, FYO5 STS FI ELD SUPPORT OF SBCT RV Esti mated Cost: $ 408,413
CUPOLA AND FSV MEP SYSTEMS Fi xed Fee: $ 37,572
LEVEL OF EFFORT HOURS: 4,705 HOURS CPFF: $ 445,985

PERI OD OF PERFORMANCE: 31 JULY 2007

WD KT (24
REV REFE  HRS SIS  COST FEE TOTAL

Oig P04 2644 05 227,622 20,940 $248, 562

A P26 2061 06 180, 791 16, 632 $197, 423
B P38 EXTEND PERI OD OF PERFORMANCE
4705 $445, 985

(End of narrative B002)

I nspection _and Accept ance

| NSPECTI ON:  Dest i nation ACCEPTANCE: Desti nation

Deliveries or Perfornmance

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 0 31-JUL- 2007

$ 248, 562. 00




Refer ence No. of Document Being Continued Page 5 of 22
CONTINUATION SHEET PIIN/SIIN VB6HZV- 05- G- 0003 MOD/AMD P00038
Name of Offeror or Contractor: DRS SUSTAI NVENT SYSTEMS | NCORPORATED
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
0001AL SERVI CES LI NE | TEM $ 4,204, 035. 00
NOUN: KNI GHT- PROD & VEH MOD SPT
PRON: 7256F31572 PRON AMD: 03 ACRN:  AG
AVS CD: 52899329098
WD 0003- E600, FY05/06 STS PRODUCTI OV VEH CLE MOD
SUPPORT
START OF WORK: DATE MODI FI CATI ON P00006 S| GNED Esti mated Cost: $13, 219, 532
COMVPLETI ON DATE: 31 DECEMBER 2007 Fi xed Fee: $ 1,215,521
LEVEL OF EFFORT: 132, 858 HOURS CPFF: $14, 435, 153

W KT
REV.  REF  HRS

ig P06 38984
P13 8486
P19 7750
P21 30527
P22 0
P26 0
P27 12621
P28 1809
P32 17498
P38 15183

CIETMUO®>Q

132858

CY

STS  COsT FEE  TOTAL

05 3,850,060 353,975 $ 4, 204, 035
06 856,322 78,750 $ 935, 072
06 782,053 71,920 $ 853, 973
05 3,014,847 277,185 $ 3,292,032
EXTEND PERI OD OF PERFORMANCE

PROCURE 2 ADD L ASV VEH CLES

06 1,273,585 117,123 $ 1, 390, 708
06 182,546 16,788 $ 199, 334
06 1,728,102 158,882 $ 1, 886,984
06 1,532,117 140,898 $ 1,673,015

$14, 435, 153

(End of narrative B001)

I nspection _and Accept ance

I NSPECTION: Origin

ACCEPTANCE: Desti nation

Deliveries or Perfornmance

$

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 0 31- DEC- 2007

4, 204, 035. 00




Refer ence No. of Document Being Continued Page 6 of 22
CONTINUATION SHEET PIIN/SIIN VB6HZV- 05- G- 0003 MOD/AMD P00038
Name of Offeror or Contractor: DRS SUSTAI NVENT SYSTEMS | NCORPORATED
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
0001AR SERVI CES LI NE | TEM 103, 742. 00
NOUN: KNI GHT STS - REPAI RS
PRON: 7256F42072 PRON AMD: 04 ACRN:  AG
AVS CD: 52899329098
WD 0003- E504, FY05 STS GFE REPAI R ACTI VI TI ES
START OF WORK: DATE MODI FI CATI ON P00006 S| GNED Estimated Cost: $ 158,177
COMVPLETI ON DATE: 31 OCTOBER 2007 Fi xed Fee: $ 14,544
LEVEL OF EFFORT: 1,588 HOURS CPFF: $ 172,721
W KT cY
REV REF HRS SIS COST EEE TOTAL
oig PO7 1362 05 134,511 12,367 $ 146,878
A P22 ( 400) 05 ( 39,504)( 3,632)($ 43, 136)
B P27 626 06 63,170 5,809 $68,979.00
c P38 EXTEND PERI OD OF PERFORMANCE
1588

$ 172,721

(End of narrative B001)

| nspection and Acceptance

I NSPECTI ON:  Desti nation ACCEPTANCE: Desti nation
Deliveries or Performance
DLVR SCH PERF COWPL
REL CD QUANTI TY DATE
001 0 31- OCT- 2007
$ 103, 742. 00




Refer ence No. of Document Being Continued Page 7 of 22
CONTINUATION SHEET PIIN/SIIN VB6HZV- 05- G- 0003 MOD/AMD P00038
Name of Offeror or Contractor: DRS SUSTAI NVENT SYSTEMS | NCORPORATED
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
0001AX SERVI CES LI NE_| TEM $ 118, 829. 00
NOUN:  FSR SUPPORT
PRON: 7256F42872 PRON AMD: 01 ACRN: AG
AVS CD: 52899329098
WD 0003-L602, FYO5 STS In-Theatre Field Service
Support for M7/O7 Kni ght (CLOSED)
START OF WORK: DATE MODI FI CATI ON SI GNED Estimated Cost: $ 414,696
COWPLETI ON DATE: 06 JULY 2008 Fi xed Fee: $ 38,151
LEVEL OF EFFORT HOURS: 4,817 HOURS CPFF: $ 452,847

WD KT cY

REV REF HRS STS Q08T FEE TOTAL
Oig NA 1284 05 108,818 10,011 $118, 829
A P14 3553 06 305, 878 28, 140 $334, 018
B P16 0 06 Aut hori zes E-Mall Use

C P29 (2347) 06  (202,053)(18,588) ($220, 641)

2470 $232, 206

WD 0003-L704, FY05 STS In-Theatre Field Service
Support for M707 Knight

W KT cY
REV REF HRS SIS  COST FEE TOTAL
Oig P29 2347 06 202,053 18,588  $220, 641
A P38 EXTEND PERI OD PF PERFORMANCE
2347 $220, 641

Modi fi cati on P00014 designates CLIN 0001BA as a
fundi ng SubCLIN in support of CLIN 0001AX.

(End of narrative B001)

| nspection and Acceptance
I NSPECTI ON:  Desti nation ACCEPTANCE: Desti nation

Deliveries or Performance

DLVR SCH PERF COWVPL
REL CD QUANTI TY DATE
001 0 06- JUL- 2008

$ 118, 829. 00




Refer ence No. of Document Being Continued Page s of 22
CONTINUATION SHEET PIIN/SIIN VB6HZV- 05- G- 0003 MOD/AMD P00038
Name of Offeror or Contractor: DRS SUSTAI NVENT SYSTEMS | NCORPORATED
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
0001AZ SERVI CES LI NE | TEM $ 935, 072. 00

NOUN: FSV(FS3 MEPS) MPU S/ TSCP' S
PRON:  X15GX556X1 PRON AMD: 01 ACRN:  AF
AMS CD: 31107175005

Fundi ng SubCLIN in Support of CLIN 0001AL

(End of narrative B001)

I nspection and_Accept ance
I NSPECTION: Origin ACCEPTANCE: Desti nation

Deliveries or Performance

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 0 31- DEC- 2007

$ 935, 072. 00




Refer ence No. of Document Being Continued Page o of 22
CONTINUATION SHEET PIIN/SIIN VB6HZV- 05- G- 0003 MOD/AMD P00038
Name of Offeror or Contractor: DRS SUSTAI NVENT SYSTEMS | NCORPORATED
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
0001BA SERVI CES LI NE | TEM $ 334, 018. 00

NOUN: 19 EA M707 KNI GHT
PRON: EH6RS544EH PRON AMD: 02
AMS CD: 123207NC000

I nspection _and Accept ance
| NSPECTI ON:  Dest i nati on

Deliveries or Performance

ACRN:  AK

Fundi ng SubCLIN in Support of CLIN 0001AX

(End of narrative B001)

ACCEPTANCE: Desti nation

$ 334, 018. 00

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 0 06- JUL- 2008




CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN WB6HZV- 05- C- 0003 MOD/AMD P00038

Page 10 of 22

Name of Offeror or Contractor:

DRS SUSTAI NVENT SYSTEMS | NCORPORATED

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

0001BH

SERVICES LINE | TEM

NOUN: KNI GHT PROD & VEH MOD SPT
PRON:  7256F44972 PRON AMD: 03 ACRN: AG
AMS CD: 52899329098

Fundi ng SubCLIN in Support of CLIN 0001AL

(End of narrative B001)

I nspection and_Accept ance
I NSPECTION: Origin ACCEPTANCE: Desti nation

Deliveries or Performance

$

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 31- DEC- 2007

3,292, 032.00

3,292, 032. 00




CONTINUATION SHEET

Reference No. of Document Being Continued

Page 11 of 22

PIIN/SIIN W56HZV- 05- C- 0003 MOD/AMD P00038

Name of Offeror or Contractor: DRS SUSTAI NVENT SYSTEMS | NCORPORATED

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
0001BK SERVI CES LI NE | TEM 197, 423. 00

NOUN: FS3 FSR SUPPORT
PRON:  X16GX259X1 PRON AMD: 01
AVMS CD: 31107180005

I nspection _and Accept ance
| NSPECTI ON:  Dest i nati on

Deliveries or Performance

ACRN: AM

Fundi ng SubCLIN in Support of CLIN 0001AG

(End of narrative B001)

ACCEPTANCE: Desti nation

$ 197, 423. 00

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 0 31-JUL- 2007




CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN WB6HZV- 05- C- 0003 MOD/AMD P00038

Page 12 of 22

Name of Offeror or Contractor:

DRS SUSTAI NVENT SYSTEMS | NCORPORATED

ITEM NO SUPPLIES/SERVICES QUANTITY |[UNIT| UNIT PRICE AMOUNT
0001BL SERVICES LINE | TEM 267,211. 00
NOUN: FAC VEH OPERATI ONAL READI NESS
PRON:  7266F30972 PRON AMD: 01 ACRN: AN
AMS CD: 52899329104
WD 0003- E702, KNI GHT FYO7 STS OPERATI ONAL SUPPORT
START OF WORK: DATE MODI FI CATI ON P00027 SI GNED Estimated Cost: $ 244,707
COVPLETI ON DATE: 06 JULY 2008 Fi xed Fee: $ 22,504
LEVEL OF EFFORT: 2,425 HOURS CPFF: $ 267,211

WD KT (24
REV REFE  HRS SIS  COST FEE TOTAL

Oig P27 2425 06 244,707 22,504 $267, 211
A P38 EXTEND PERI OD OF PERFORVANCE

$267, 211

(End of narrative B001)

I nspection and_Accept ance
| NSPECTI ON:  Dest i nati on ACCEPTANCE: Desti nation

Deliveries or Performance

DLVR SCH PERF COWPL
REL_CD QUANTI TY DATE
001 0 06- JUL- 2008

$ 267,211. 00




CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN W6HZV- 05- G- 0003

MOD/AMD P00038

Page 13 of 22

Name of Offeror or Contractor:

DRS SUSTAI NVENT SYSTEMS | NCORPORATED

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
0001BM SERVI CES LI NE | TEM 1,583, 981. 00
NOUN: DEV TEST & TEST SPT AT GTA
PRON: 7266F31172 PRON AMD: 01 ACRN: AN
AVB CD: 52899329104
WD 0003- E705, KNI GHT FYO7 STS ARMORED KNI GHT
GOVERNMENT TEST ACTI VI TI ES
START OF WORK: DATE MODI FI CATI ON P00027 SI GNED Estinmated Cost: $1, 450, 581
COWPLETI ON DATE: 06 JULY 2008 Fi xed Fee: $ 133,400
LEVEL OF EFFORT: 14, 375 HOURS CPFF: $1, 583, 981
W KT cY
REV. REF HRS STS QOST EEE TOTAL

Oig P27 14375 06
A P38

1, 450, 581 133,400 $1, 583, 981
EXTEND PERI OD OF PERFORMANCE

$1, 583, 981

(End of narrative B001)

| nspection and Acceptance
I NSPECTI ON:  Desti nation

ACCEPTANCE: Desti nation

Deliveries or Performance

DLVR SCH PERF COWVPL
REL CD QUANTI TY DATE
001 0 06- JUL- 2008

$ 1, 583, 981. 00




CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN WB6HZV- 05- C- 0003 MOD/AMD P00038

Page 14 of 22

Name of Offeror or Contractor:

DRS SUSTAI NVENT SYSTEMS | NCORPORATED

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

0001BP

SERVICES LINE | TEM

NOUN: PRODUCTI ON & VEH MOD SUPPORT
PRON:  7266F30672 PRON AMD: 01 ACRN: AN
AMS CD: 52899329104

Fundi ng SubCLIN in Support of CLIN 0001AL

(End of narrative B001)

I nspection and_Accept ance
I NSPECTION: Origin ACCEPTANCE: Desti nation

Deliveries or Performance

$

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 31- DEC- 2007

1,390, 708. 00

1, 390, 708. 00




CONTINUATION SHEET

Reference No. of Document Being Continued

Page 15 of 22

PIIN/SIIN W56HZV- 05- C- 0003 MOD/AMD P00038

Name of Offeror or Contractor: DRS SUSTAI NVENT SYSTEMS | NCORPORATED

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
0001BQ SERVI CES LI NE | TEM 68, 979. 00

PRON:  7266F30572

NOUN: GFE TROUBLESHOOTI NG & REPAI RS
PRON AMD: 01 ACRN: AN
AMS CD: 52899329104

Fundi ng SubCLIN in Support of CLIN 0001AR

(End of narrative B001)

I nspection _and Accept ance

| NSPECTI ON:  Dest i nati on

Deliveries or Performance

ACCEPTANCE: Desti nation

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 31- CCT- 2007

68, 979. 00




CONTINUATION SHEET

PIIN/SIIN W6HZV- 05- G- 0003

Reference No. of Document Being Continued
MOD/AMD P00038

Page 16 of 22

Name of Offeror or Contractor:

DRS SUSTAI NVENT SYSTEMS | NCORPORATED

ITEM NO SUPPLIES/SERVICES

QUANTITY |[UNIT| UNIT PRICE

AMOUNT

0001BR SERVICES LINE | TEM

NOUN:
PRON:  7266F30872
AMS CD: 52899329104

PRON AMD: 01

ILS SPT PGM FOR M7O07A1 KNI GHT
ACRN: AN

1,424,876.00

WD 0003-L702, FYO7 STS: M/07 ARMORED KNI GHT FRP
LOG STI CS SUPPORT PROGRAM

START OF WORK: DATE MODI FI CATI ON P0O0027 SI GNED

WD KT

oig P27
A P38

COWPLETI ON DATE:
LEVEL OF EFFORT:

REV  REE HRS

14875 06

| nspection and Acceptance

06 JULY 2008
14, 875 HOURS

cY
SIS CosT FEE TOTAL

1,304, 835 120, 041 $1, 424, 876
EXTEND PERI OD OF PERFORMANCE

$1, 424, 876

(End of narrative B001)

Deliveries or

I NSPECTI ON:  Desti nation

Per f or mance

ACCEPTANCE: Desti nation

DLVR SCH PERF COWVPL
REL CD QUANTI TY DATE
001 0 06- JUL- 2008

1, 424, 876. 00

Esti mated Cost:

Fi xed Fee:
CPFF:

$1, 304, 835
$ 120, 041
$1, 424, 876




CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN WB6HZV- 05- C- 0003 MOD/AMD P00038

Page 17 of 22

Name of Offeror or Contractor:

DRS SUSTAI NVENT SYSTEMS | NCORPORATED

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

0001BU

SERVICES LINE | TEM

NOUN: STS - NEW DESI GN EFFORTS
PRON:  7256F45172 PRON AMD: 01 ACRN: AG
AMS CD: 52899329098

Fundi ng SubCLIN in Support of CLIN 0001AL

(End of narrative B001)

I nspection and_Accept ance
I NSPECTION: Origin ACCEPTANCE: Desti nation

Deliveries or Performance

$

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 31- DEC- 2007

199, 334. 00




CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN WB6HZV- 05- C- 0003 MOD/AMD P00038

Page 18 of 22

Name of Offeror or Contractor:

DRS SUSTAI NVENT SYSTEMS | NCORPORATED

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

0001BV

SERVICES LINE | TEM

NOUN: KNI GHT PROGRAM STS
PRON:  7256F45472 PRON AMD: 01 ACRN: AG
AMS CD: 52899329098

Fundi ng SubCLIN in support of CLIN 0001AL

(End of narrative B001)

I nspection and_Accept ance
I NSPECTION: Origin ACCEPTANCE: Desti nation

Deliveries or Performance

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 0 31- DEC- 2007

$ 1,683, 372. 00

1,683, 372.00




CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN WB6HZV- 05- C- 0003 MOD/AMD P00038

Page 19 of 22

Name of Offeror or Contractor:

DRS SUSTAI NVENT SYSTEMS | NCORPORATED

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

0001BW

SERVICES LINE | TEM

NOUN: KNI GHT PROGRAM STS
PRON:  7276F32572 PRON AMD: 01 ACRN:  AQ
AMS CD: 52899329103

Fundi ng SubCLIN in support of CLIN 0001AL

(End of narrative B001)

I nspection and_Accept ance
I NSPECTION: Origin ACCEPTANCE: Desti nation

Deliveries or Performance

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 0 31- DEC- 2007

$ 203, 612. 00

203, 612. 00
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Name of Offeror or Contractor: DRS SUSTAI NVENT SYSTEMS | NCORPORATED

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
0001BX SERVI CES LI NE | TEM 1,673, 015. 00

NOUN: KNI GHT STS
PRON:  7266F34872
AMS CD: 52899329104

PRON AMD: 01

I nspection _and Accept ance
| NSPECTI ON:  Dest i nati on

Deliveries or Performance

ACRN: AN

Fundi ng SubCLIN in support of CLIN 0001AL

(End of narrative B001)

ACCEPTANCE: Desti nation

$ 1,673,015. 00

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 0 31- DEC- 2007
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Name of Offeror or Contractor: DRS SUSTAI NVENT SYSTEMS | NCORPORATED

B.1 BASI C CONTRACT AWARD - SUPERSEDED BY CONTRACT DEFI NI TI ZATI ON MCDI FI CATI ON PZ0001

The basic award of this letter contract, subject to the 50%limtation of liability provision is 5,000 hours. The total basic quantity
of STS hours avail abl e upon definitization is 10,000 hours. The total Limtation of Liability and Ceiling Price anmpbunts established for
each CLIN and based on a not to exceed hourly rate of $110.32 by this Letter Contract Award are as follows:

CLIN LIMTATION OF LIABILITY CEI LI NG PRI CE
0001AA $ 112,968.00 $ 225,936.00
0001AB $ 376,412.00 $ 752,824.00
0001AC $ 62,220.00 $ 124,440.00
TOTAL: $ 551, 600. 00 $1, 103, 200. 00

Based on the above not-to exceed hourly rate of $110.32, the ceiling price for the total basic quantity of 10,000 hours of MO07 KNI GHT
STS is $1,103,200.00. The 50% limtation of liability, based on this letter contract's award of 5,000 Engi neering STS hours is
$551, 600. 00.

B.2 OPTION - ADDI TI ONAL SYSTEMS TECHNI CAL SUPPORT - SUPERSEDED BY CONTRACT MODI FI CATI ON PZ0001
I'n accordance with Paragraph H. 17, the Government shall have the option to increase the nunber of Systems Technical Support (STS) hours

by a maxi mum of 10,000 hours. An option for an additional 10,000 hours, anmobunting to a contract total of 20,000 hours shall be
avail able for option after contract definitization. The final negotiated hourly rates shall be outlined upon definitization.

Total Basic Hours Available for Option (Upon Definitization): 10, 000 Hours
Hours Optioned to Date, subject to the 50%limtation of liability: 5,000 Hours
Basi ¢ Hours Available for Future Option (Upon Definitization): 5,000 Hours

B.3 BASI C CONTRACT AWARD - ADDED BY CONTRACT DEFI NI TI ZATI ON MODI FI CATI ON PZ0001

The basic contract award definitized by contract nodification PZ0O0O01 is for 5,000 hours of Systems Technical Support for the M/O7 KNI GHT
Vehicle System The Estimated Cost, Fixed Fee, and Cost Plus Fixed Fee (CPFF) anmpunts negotiated for these 5,000 STS nan-hours is as
follows:

Esti mat ed Cost: $ 98.76
Fi xed Fee: $ 9.08
Cost Plus Fixed Fee (CPFF): $107. 84

B.4 OPTION - ADDI TI ONAL SYSTEMS TECHNI CAL SUPPORT - ADDED BY CONTRACT DEFI NI TI ZATI ON MODI FI CATI ON PZ0001

I'n accordance with Paragraph H. 17, the Governnment shall have the option to increase the nunber of Systens Technical Support (STS) hours
by a maxi mum of 297,000 man-hours. The hourly Estimated Cost, Fixed Fee, and Cost Plus Fixed Fee (CPFF) rates listed beloww || remain
in effect for STS option man-hours exercised during the specified time periods.

FY AND TYPE OF Esti mat ed Fi xed Cost Pl us
WORK DI RECTI VE: FROM THROUGH: Cost : Fee: Fi xed Fee:
FY 2005 ENG NEERI NG Basi ¢ Contract Award 30 Sept enber 2005 $ 98.76 $ 9.08 $107. 84
FY 2005 LOG STICS Basi c Contract Award 30 Septenber 2005 $ 86.09 $ 7.92 $ 94.01
FY 2006 ENG NEERI NG 01 Cctober 2005 30 Sept enber 2006 $100. 91 $ 9.28 $110. 19
FY 2006 LOGQ STICS 01 Cctober 2005 30 Sept enber 2006 $ 87.72 $ 8.07 $ 95.79

M707 KNI GHT Vehicle System STS hours optioned to date are 291,231, |eaving 2,283 STS hours available for future reallocation to existing
work on contract Ws6HZV- 05- C- 0003 (Modi fication P0O0038).

*** END OF NARRATI VE B0O001 ***
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Name of Offeror or Contractor:

DRS SUSTAI NVENT SYSTEMS | NCORPORATED

SECTI ON G - CONTRACT ADM NI STRATI ON DATA

PRON
LI NE AVS CDY OBLG STAT/ | NCREASE/ DECREASE CUMULATI VE
| TEM M PR ACRN JOB ORD NO PRI OR AMOUNT AMOUNT AMOUNT
0001BX 7266F34872 AN 1 $ 0.00 $ 1,673, 015. 00 $ 1,673, 015. 00
52899329104 6ZGB04
A16P51043R72
NET CHANGE $ 1,673,015. 00
SERVI CE NET CHANGE ACCOUNTI NG | NCREASE/ DECREASE
NAME BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON AMOUNT
Ar ny AN 21 62035000065R5R02P52899331E9 S20113 We6HZV 1,673, 015. 00
NET CHANGE 1,673, 015. 00
PRI OR AMOUNT | NCREASE/ DECREASE CUMULATI VE
OF AWARD AMOUNT OBLI G AMI
NET CHANGE FOR AWARD: $ 29, 464, 740. 00 1,673, 015. 00 $ 31, 137, 755. 00
ACRN EDI _ ACCOUNTI NG CLASSI FI CATI ON
AN 21 060820350000 S20113 65R5R025289932910431E9 62GB04S20113 Wb6HZV
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